Hunters Point Radioloqgical Program Update

Hunters Point Naval Shipyard
BCT Meeting
September 22, 2011



Overview

Radiological Project Work Overview

— SS/SD Removal and Building Survey Update
e Crisp Road
e Parcel C
e Parcel E 500-Series
e Parcel D-1

— Parcel B & G Update

— Parcel UC-1 & UC-1 Update

— IR 7/18 Dose Modeling Update
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Awaiting Free Release letters

— Building 414 — CDPH confirmation survey on June 8
Awaiting CDPH confirmation sample request

— Building 701 site — Final FSS submitted July 19

Building 810- Free Release letter received on September 14
Building 704 Site —Draft RTCs and FSS in RASO review

IR-04 Scrap Yard — Draft FSS in RASO review
Building 707 Triangle — Work will continue with 500 Series project
UC-3 RACR

— Draft anticipated to be submitted October 14, 2011



Parcel C

Storm Drain & Sewer Removals

e SS/SD line removal commenced in Parcel C on January 4th
— Excavated soil and pipe removal through September 16, 2011:
e 14,061 linear feet of SS/SD lines removed
e 25,749 cubic yards excavated
e 21 Survey Units currently being surveyed and sampled
e 2 Survey Units have been restored



Parcel C

Building Surveys

e Building Final Status Surveys (FSSs)

— Draft FSS for Buildings 214 and 271 submitted in August
e Awaiting regulatory comments

— Completed Survey of Building 203, 241, and 272
e Drafting FSS report

— North Pier Draft TSP under RASO Review

— Demolition of Building 234 completed August 18t
e Non-impacted building on the North Pier



Parcel C & Interior E Bildings/Sites
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Impacted Building and Sites Within
Parcel E 500 Series Area
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Parcel E 500 Ser"ies

Building 7/ Site Surveys

RASO approved Final TSP for Former Building Sites: 503, 507, 508, 509,
510/510A, and 517

Building 500 and Building 506 Site TSP under RASO review
Drafting TSPs for Buildings 520, 521 and 529

Field Work
— Site preparation activities continue
— Continue survey of Building 503 site soil

e A total of 4,200 cubic yards out of the 7,400 cubic yards of
material have been surveyed and staged.

— Soil with debris associated with building sites 506 and 520

e Screened 3,820 cubic yards of soil and debris material to be
surveyed separately

— Completed surveying of Former Building 509 and 517
e Data under review with RASO
— Continued performing material and equipment surveys in Building 521



Parcel E 500 Ser"ies

Storm Drain & Sewer Removals

e SS/SD line removal commenced in Parcel E 500 Series on July 12nd
— Excavated soil and pipe removal through September 16, 2011.:
» 8,083 linear feet of SS/SD lines removed
e 12,705 cubic yards excavated
e 7 Survey Units currently being surveyed and sampled



Parcel E

Storm Drai & Sewer Removals
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e Gun Mole Pier

—Remediating cesium impacted SUs

—Developing plan for survey of concrete foundations and other concrete structures

—Remove remaining Rad impacted asphalt from Gun Mole Pier ~146,000 square ft
in the RSY 2 footprint

e Building 313,313A & 322 sites

— Elevated levels of Cesium 137 and Radium 226 above action limits
— Remediation of SU 1, 2 and 3 complete
— Remediation of SU 4 in progress

e Storm Drain and Sanitary Sewer Removal
— 85% complete (10,300 lineal ft)
— 15 % remaining primarily in the RSY 2 footprint (1,800 lin. ft)
— Submitted 13 internal draft SUPRs and received backfill approval on 3



Parcel D-1 Overview
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e All Parcel B Building Surveys Complete

— Building 140 Discharge Channel — CDPH performed Confirmation Survey
on April 13

— Final Building 140 Tech Memo and RTC’s submitted July 20; requesting
release for unrestricted use

— Received comments on the Draft SUPR for SU-186 on September 1
— Draft Parcel B RACR to be submitted in October

e Preparing response to regulatory comments on Draft Parcel G RACR
— SU-204 was backfilled Aug 10" Draft SUPR under development
— SU-204 will be incorporated into the Parcel G Final RACR



e Final UC-1/UC-2 Radiological RACR

— Received letter from DTSC and CDPH-EMB supporting the radiological
unrestricted release of Parcels UC-1 and UC-2 on September 14.

— Navy to coordinate with CDPH to conduct walk over of site
e RA work to begin in spring 2012



e The 2" version of the Draft Radiological Risk and Dose Modeling for Sites
IR-7 and IR-18 is under Agency review

— Submitted to Agencies on September 12, 2011



Comments, Questions, Concerns ???



